



KAMUYU AYDINLATMA PLATFORMU

EGE ENDÜSTRİ VE TİCARET A.Ş. Material Event Disclosure (General)

Summary

Update on our New Factory Investment

Material Event Disclosure General

Related Companies []

Related Funds []

Material Event Disclosure General	
Update Notification Flag	Evet (Yes)
Correction Notification Flag	Hayır (No)
Date Of The Previous Notification About The Same Subject	03.12.2021, 13.12.2021, 21.12.2021, 11.01.2022, 17.01.2022, 27.01.2022, 09.02.2022, 07.06.2022, 11.08.2022, 11.08.2022, 27.03.2023, 02.10.2023
Postponed Notification Flag	Hayır (No)
Announcement Content	
Explanations	

In June, it was announced that the rough construction works had been completed and that mechanical and other manufacturing works would be completed by the end of October 2023.

At the latest point, construction works to be completed by the end of May 2024 and new machine installations to start trial production by the end of 2023 are ongoing. The relocation of existing machinery will start in the first quarter of 2024.

We will continue to inform the public about the developments.

We proclaim that our above disclosure is in conformity with the principles set down in “Material Events Communiqué” of Capital Markets Board, and it fully reflects all information coming to our knowledge on the subject matter thereof, and it is in conformity with our books, records and documents, and all reasonable efforts have been shown by our Company in order to obtain all information fully and accurately about the subject matter thereof, and we’re personally liable for the disclosures.